SRTS Round 1 Status 12/27/2012

SRTS Non-Infrastructure Project Awards
FAP No.: STP-SRTS (002)

Municipality/ School)

RI Contract #

Infrastructure Awards
FAP No.: STP-SRTS (003)

Workshops/Training

2011-01 (010)

Woonsocket -
Coleman Elementary
& Middle School

2008-Gl (001)

Central Falls-Ella Risk
& Veterans

2008-Gl (002)

Barrington-Hampden
Meadows School

2008-GI (006)

Jamestown-Melrose &
Lawn Ave.

2008-Gl (003)

Cranston- Bain & Park
View

2008-Gl (007)

2008-Gl (007)

East Providence-Kent
Hts School K-5

2008-Gl (010)

Providence (Frank
Spaziano) -Laurel Hill
Ave. Elementary K-5

2008-Gl (005)

Providence-Carnevale
K-6

2008-GI (004)

Warwick - Holliman
School K-6

West Warwick

Westerly -Tower St.

TOTAL FUNDED

AGREE- Original AGREE- Infrast.  |project Status
MENT |RI Contract No. | Infrastructure MENT Funds
SIGNED |Construction Award SIGNED | Authorized
Total of 8 workshops in
2011.
$120,000 ;
Y 2011-C1-058 Y $328,085 |Construction nearly
completed.
$210,000
o . s
Y  |2013-cl-001 $306,407 Y $306,407 |20% design submission
under review.
Construction completed --
Y 2011-CI-059 $218,100 Y $313,395 |awaiting reimbursement
request from Town.
9/6/12 -30% design
submission to RIDOT for
review. Funds authorized
Y 2013-CI-002 $250,000 Y $451,750 for both Round 1 and 2
grants per revised project
agreement.
$59,200 Y Construction completed -
Y 2011-CI-076 $466,042 |awaiting reimbursement
$176,000 Y request from City.
City issued notice to
proceed 8/20/12 for
Warren Ave Phase Il/Kent
Y 2011-CI-060 $19,000 Y $117,906 Heights SRTS Project.
SRTS construction
scheduled for 8/2013.
Construction completed --
Y 2011-Cl-061 $250,000 Y $247,009 |awaiting reimbursement
request from City.
No
Y infrastructure n/a No infrastructure project
project
N Project Cancelled.
N Project Cancelled.
N Project Cancelled.
$1,608,707 $2,231,494




